



STATE OF MARYLAND

DMMH

Maryland Department of Health and Mental Hygiene

Larry Hogan, Governor - Boyd K. Rutherford, Lt. Governor - Dennis R. Schrader, Secretary

Maryland Primary Care Model: Stakeholder Engagement

Stakeholder input is critical to the success of Maryland’s Primary Care Model development. The Department of Health and Mental Hygiene (DMMH) Public Health Services is committed to the continued solicitation of comprehensive input from key stakeholders.

Key stakeholders include patient and consumer advocates, primary care doctors, hospital associations, local health leaders and legislators.

Stakeholder engagements are outlined below.

STAKEHOLDER	MEETING DATE	DISCUSSION STATUS
Maryland Hospital Association	10/14/16	Closed
Medicaid Physician group	10/24/16	Closed
Maryland County Health Officers (MACHO)	10/25/16	Closed
Senate Finance Committee, Maryland General Assembly	10/26/16	Closed
DMMH Health Services Cost Review Commission Advisory Council	10/28/16	Closed
Anne Arundel Medical Center, Johns Hopkins Health System, University of Maryland Medical System	11/02/16	Closed
Consumer and Patient Advocacy Groups	11/02/16	Closed
American Academy of Pediatrics	11/02/16	Closed
Maryland Hospital Association	11/14/16	Closed
DMMH Maryland Health Care Commission Primary Care Council	11/15/16	Closed
DMMH Medicaid Duals Workgroup	11/15/16	Closed
MedChi	11/17/16	Closed
Community Health Workers	11/16/16	Closed
MHBE	11/28/16	Closed
Health Care Access Maryland	11/28/16	Closed
Maryland Chapter of the American Academy of Pediatrics	12/12/16	Closed
Consumer Standing Advisory Committee for DMMH Healthcare Transformation	12/19/16	Open



Rural Health Workgroup Meeting	01/09/17	Open
STAKEHOLDER	MEETING DATE	DISCUSSION STATUS
Mid-Atlantic Association of Community Health Centers	TBD	Open
Medicare Advantage Plans	TBD	Open
Primary Care Webinar	TBD	Open



MODEL DEVELOPMENT TIMELINE
2017 TIMELINE IS TENTATIVE

OCTOBER	
Build model framework and outline	<i>Finalized 10/21/16</i>
Stakeholder engagement	<i>Ongoing</i>
NOVEMBER	
Further refine model	<i>Finalized</i>
Continue to reach out to key stakeholders	<i>Ongoing</i>
Develop model <i>Concept Paper</i>	<i>Finalized</i>
Publish <i>Concept Paper</i> for public comment	<i>Closed 12/14/16</i>
DECEMBER	
<i>Concept Paper</i> refinement	<i>Ongoing</i>
<i>Concept Paper</i> submissions to CMS	<i>12/31/16</i>
JANUARY	
Stakeholder engagement	<i>Ongoing</i>
Practice and Care Transformation Organization agreement negotiations	<i>Beginning 01/03/17</i>
Develop Coordinating Entity legislation	<i>Beginning 01/03/17</i>
FEBRUARY	
Submit Coordinating Entity legislation to the General Assembly	<i>Expected 02/01/17</i>
MARCH	
Practice and Care Transformation Organization application development	<i>Beginning 03/01/17</i>
APRIL	
CE legislation passed by General Assembly	<i>Expected 04/03/17</i>
MAY	
Release CTO application	<i>Beginning 05/01/17</i>
JUNE	
Draft data sharing agreement	<i>Beginning 06/01/17</i>
JULY	
CTO selection process	<i>Beginning 07/01/17</i>
Sign CTO Agreements	<i>Expected 07/31/17</i>
AUGUST	
Release practice application	<i>Expected 08/01/17</i>
Develop boilerplate contract language between CTOs and practices	<i>Beginning 08/01/17</i>
SEPTEMBER	
Finalize legal agreements with partners	<i>Expected 09/01/17</i>
Establish CE rule sets and contract templates	<i>Beginning 09/01/17</i>
OCTOBER	
Practice applications due	<i>Expected 10/16/17</i>
NOVEMBER	
Select participating practices	<i>Expected 11/15/17</i>
DECEMBER	
Sign practice agreements with selected practices	<i>12/01/17</i>
JANUARY	
Start payments to providers and CTOs	<i>01/01/17</i>



For questions, please contact Chad Perman, Director of Health Systems Transformation
pcmodel@maryland.gov



Toll Free 1-877-4MD-DHMH – TTY/Maryland Relay Service 1-800-735-2258
Web Site: www.dhmh.maryland.gov